COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE SUMMARY

ESTIMATE RUN 06/26/2018

08:05:55

CONTID: C20187-COMBO

PCN: 20187-BID

COFRS REPORTING CATEGORY: 4

ESTIMATE NO: 0008 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S~ H60 RE

PROJECT NO:

ERR400-322

TIME CHARGED: 155.5 DAYS
PERCENT TIME: 74.05

PR SH60 and SH257 STRUCTURES

NAME OF ROAD:

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS, INC.

385 Interlocken Crescent #900

Broomfield Cco

CURRENT PROJECT AMT: $
AWARD PROJECT AMT:  $

PERCENT COMPLETE:
FUNDS AVAILABLE: $
TOTAL CLAIMS: $

80021 (720)494-8095

6,434,306.77
5,998,304.55

86.46%
871,225.55

0.00

APPROVED FOR PAYMENT BY

210 WORK DAYS
210 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

PAY PERIOD ENDING
DATE LET
DATE AWARDED

06/23/2018 DATE TIME STARTED 10/23/2017
09/07/2017 DATE WORK BEGAN 10/23/2017
09/15/2017

DATE CONTRACT EXECUTED 10/10/2017

DATE NOTICE TO PROCEED  10/23/2017

DATE TIME STOPPED
DATE ACCEPTED

PARTICIPATING
NON-PARTICIPATING
TOTAL EARNINGS
STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE
SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

CURRENT TOTAL THIS ESTIMATE
$  5,563,081.22 849,401.84
0.00 0.00
5,563,081.22 849,401.84
0.00 0.00
5,563,081.22 849,401.84
-85,669.90 -349.72
0.00 0.00
5,477,411.32 849,052.12
0.00 0.00
0.00 0.00
5,477,411.32 849,052.12
0.00 0.00
PAYMENT DUE 849,052.12

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C20187-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 0.500 0.500
LS 0.000 0.00
50,000.00000 0.500 25,000.00
0010 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0015 202-00027 Removal of Riprap 471.000 471.000
SY 0.000 0.00
30.00000 471.000 14,130.00
0020 202-00033 Removal of Pipe 2.000 2.000
EACH 0.000 0.00
1,030.00000 2.000 2,060.00
0025 202-00035 Removal of Pipe 1,062.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0030 202-00220 *Removal of Asphalt Mat 11,540.000 9,010.000
SY 2,530.000 10,120.00
4.00000 11,540.000 46,160.00
0035 202-00240 *Removal of Asphalt Mat (Planing) 1,623.000 993.000
SY 630.000 1,260.00
2.00000 1,623.000 3,246.00
0040 202-01000 *Removal of Fence 1,412.000 781.000
LF 0.000 0.00
3.25000 781.000 2,538.25
0045 202-01035 *Removal of Gate 910.000 0.000
EACH 0.000 0.00
122.00000 0.000 0.00
0050 202-01130 *Removal of Guardrail Type 3 1,229.000 858.000
LF 267.000 1,068.00
4.00000 1,125.000 4,500.00
0055 202-04002 Clean Culvert 2.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-00060 *Embankment Material (Complete In Place) 13,735.000 6,028.000
CY 7,707.000 131,019.00
17.00000 13,735.000 233,495.00
0065 203-00066 *Embankment Material (Complete In Place) (R40) 8,453.000 4,000.000
CY 4,453.000 115,778.00
26.00000 8,453.000 219,778.00
0070 203-00100 Muck Excavation 344.000 344.000
cY 0.000 0.00
42.00000 344.000 14,448.00
0075 203-01100 Proof Rolling 4.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0080 203-01500 Blading 60.000 26.000
HOUR 12.000 1,224.00
102.00000 38.000 3,876.00
0085 203-01510 Backhoe 60.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0090 203-01550 Dozing 60.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0095 203-01597 *Potholing 54.000 54.000
HOUR 0.000 0.00
200.00000 54.000 10,800.00
0100 206-00510 *Filter Material (Class A) 393.000 176.000
CY 116.000 6,960.00
60.00000 292.000 17,520.00
0105 208-00002  *Erosion Log Type 1 (12 Inch) 9,382.000 3,821.000
LF 80.000 320.00
4.00000 3,901.000 15,604.00
0110 208-00023 *Erosion Log (Type 3)(12 Inch) 739.000 739.000
LF 0.000 0.00

4.50000 739.000 3,325.50
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PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 208-00026 *Coir Roll 63.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0120 208-00035 *Aggregate Bag 421.000 74.000
LF 0.000 0.00
5.00000 74.000 370.00
0125 208-00041 Rock Check Dam 2.000 0.000
EACH 0.000 0.00
542.00000 0.000 0.00
0130 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0135 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 1.000 0.000
EACH 0.000 0.00
216.00000 0.000 0.00
0140 208-00056 *Storm Drain Inlet Protection (Type III) 8.000 0.000
EACH 0.000 0.00
148.00000 0.000 0.00
0145 208-00070 Vehicle Tracking Pad 6.000 6.000
EACH 0.000 0.00
2,800.00000 6.000 16,800.00
0150 208-00103 Removal and Disposal of Sediment (Labor) 124.000 24.000
HOUR 0.000 0.00
38.00000 24.000 912.00
0155 208-00105 Removal and Disposal of Sediment (Equipment) 62.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0160 208-00106 *Sweeping (Sediment Removal) 100.000 44.250
HOUR 13.000 1,820.00
140.00000 57.250 8,015.00
0165 208-00207 Erosion Control Management 150.000 67.000
DAY 26.000 1,300.00

50.00000 93.000 4,650.00
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PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0166 209-00600 Dust Palliative (Mg CI) 8,731.000 0.000
GAL 8,731.000 10,739.13
1.23000 8,731.000 10,739.13
0170 210-00810 *Reset Ground Sign 12.000 1.000
EACH 0.000 0.00
308.00000 1.000 308.00
0175 210-01011 *Reset Gate 1.000 0.000
EACH 0.000 0.00
366.00000 0.000 0.00
0180 210-01050 *Reset Chain Link Fence 62.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0185 210-02900 Relay Riprap 98.000 98.000
cY 0.000 0.00
70.00000 98.000 6,860.00
0190 211-03005 Dewatering 0.900 0.900
LS 0.000 0.00
110,000.00000 0.900 99,000.00
0195 212-00006 *Seeding (Native) 5.200 0.000
ACRE 0.300 162.90
543.00000 0.300 162.90
0200 212-00022 *Seeding (Riparian) 0.120 0.000
ACRE 0.020 15.00
750.00000 0.020 15.00
0205 212-00032 *Soil Conditioning 5.200 0.000
ACRE 0.320 835.20
2,610.00000 0.320 835.20
0210 212-00900 *Compost 35.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0215 213-00004 *Mulching (Weed Free Straw) 3.200 0.000
ACRE 0.000 0.00

415.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0220 213-00061 *Mulch Tackifier 633.000 0.000
LB 0.000 0.00
1.80000 0.000 0.00
0225 214-00000 *Landscape Maintenance 0.500 0.000
LS 0.000 0.00
17,025.00000 0.000 0.00
0230 214-00201 *Deciduous Tree (Tubeling) 36.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0235 214-00230 *Deciduous Tree (3 Inch Caliper) 3.000 0.000
EACH 0.000 0.00
692.00000 0.000 0.00
0240 214-00301 *Deciduous Shrub (Tubeling) 86.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0245 214-01015 *Willow Cuttings 52.000 0.000
EACH 0.000 0.00
3.50000 0.000 0.00
0250 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 441.000 0.000
EACH 0.000 0.00
3.25000 0.000 0.00
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 6,728.000 0.000
Class
SY 1,298.000 2,596.00
2.00000 1,298.000 2,596.00
0260 217-00000 *Herbicide Treatment 837.000 0.000
Sy 0.000 0.00
2.00000 0.000 0.00
0265 304-04000 *Aggregate Base Course (Class 4) 103.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0270 304-06007 *Aggregate Base Course (Class 6) 1,773.000 826.000
CY 694.000 27,760.00

40.00000 1,520.000 60,800.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0275 304-06008

0276

304-06010

0280

403-00720

0285

403-34751

0290

420-00112

0295

420-00132

0300

506-00212

0305

506-00218

0310

506-00224

0315

506-00412

0316 507-00000

C20187-COMBO
20187-BID
ERR400-322

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

*Aggregate Base Course (Class 6) (Special)

ABC (CL 6)(Spec)(Furn Only) Added by MCR #1 Line #5

*Hot Mix Asphalt (Patching) (Asphalt)

*Hot Mix Asphalt (Grading SX) (75) (PG 64-28)

Geotextile (Drainage) (Class 1)

Geotextile (Separator) (Class 1)

*Riprap (12 Inch)

*Riprap (18 Inch)

*Riprap (24 Inch)

*Soil Riprap (12 Inch)

Conc S and D Pave Added by MRC# 1 Line #7

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
120.000
cy
53.00000
1,799.000
cy
13.78000
50.000
TON
153.00000
3,344.000
TON
72.00000
5,751.000
IS\%
2.00000
278.000
sy
4.00000
1,737.000
cy
100.00000
4,917.000
cy
103.00000
239.000
cy
140.00000
816.000
cy
88.00000
9.500
cy

410.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
86.000
86.000

1,799.000
0.000
1,799.000

0.000
0.000
0.000

2,353.960
425.500
2,779.460

3,680.000
1,427.000
5,107.000

253.000
0.000
253.000

1,202.700
262.000
1,464.700

2,533.000
1,247.000
3,780.000

101.000
0.000
101.000

232.000
370.000
602.000

0.000
9.500
9.500

Page 7
ESTIMATE RUN 06/26/2018

08:05:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
4,558.00
4,558.00
0.00
24,790.22
0.00
0.00
30,636.00
200,121.12
2,854.00
10,214.00
0.00
1,012.00
26,200.00
146,470.00
128,441.00
389,340.00
0.00
14,140.00
32,560.00
52,976.00
3,895.00
3,895.00
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PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0320 507-00400 *Bituminous Slope and Ditch Paving (Asphalt) 36.000 0.000
TON 0.000 0.00
205.00000 0.000 0.00
0325 601-01000 *Concrete Class B 4.700 4.700
cY 0.000 0.00
1,780.00000 4.700 8,366.00
0330 602-00000 Reinforcing Steel 472.000 472.000
LB 0.000 0.00
4.00000 472.000 1,888.00
0335 603-01605 60 Inch Reinforced Concrete Pipe (Complete In P lace) 152.000 152.000
LF 0.000 0.00
280.00000 152.000 42,560.00
0340 603-10180 18 Inch Corrugated Steel Pipe 40.000 40.000
LF 0.000 0.00
130.00000 40.000 5,200.00
0345 603-30018 18 Inch Steel End Section 4.000 4.000
EACH 0.000 0.00
105.00000 4.000 420.00
0350 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 675.000 138.000
LF 0.000 0.00
23.00000 138.000 3,174.00
0355 606-01340 *End Anchorage Type 3D 1.000 0.000
EACH 0.000 0.00
818.00000 0.000 0.00
0360 606-01370 *Transition Type 3G 9.000 4.000
EACH 0.000 0.00
1,303.00000 4.000 5,212.00
0365 606-01385 *Transition Type 3J 2.000 0.000
EACH 0.000 0.00
1,109.00000 0.000 0.00
0370 606-01390 *End Anchorage Type 3K 2.000 0.000
EACH 0.000 0.00

1,437.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0375 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
2,578.00000 0.000 0.00
0380 606-02005 *End Anchorage (Flared) 9.000 4.000
EACH 0.000 0.00
2,183.00000 4.000 8,732.00
0385 607-00005 *End Post 6.000 0.000
EACH 0.000 0.00
213.00000 0.000 0.00
0390 607-00010 *Corner and Line Brace Post 7.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0395 607-01000 *Fence Barbed Wire with Metal Posts 763.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0400 607-11200 *Fence Combination Wire With Metal Posts 415.000 0.000
LF 0.000 0.00
4.75000 0.000 0.00
0405 607-11525 *Fence (Plastic) 1,404.000 1,404.000
LF 0.000 0.00
2.00000 1,404.000 2,808.00
0410 607-60120 *20 Foot Gate 1.000 0.000
EACH 0.000 0.00
422.00000 0.000 0.00
0415 609-60011  *Curb Type 6 (Section M) 473.000 0.000
LF 296.000 4,440.00
15.00000 296.000 4,440.00
0420 612-00101 *Delineator (Drivable Concrete Installation) (T ype 1) 24.000 0.000
EACH 0.000 0.00
103.00000 0.000 0.00
0425 612-00102 *Delineator (Drivable Concrete Installation) (T ype II) 2.000 0.000
EACH 0.000 0.00

154.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0430

0435

0440

0445

0450

0455

0460

0465

0466

0467

0468

612-00103

612-15000

615-00050

619-06160

619-10000

619-10300

619-71524

619-76128

621-00450

621-00500

900-00007

C20187-COMBO

20187-BID
ERR400-322
ITEM
DESCRIPTION
ROADWAY
*Delineator (Drivable Concrete Installation) (T ype
1)

Install Marker

Embankment Protector Type 5

*16 Inch Ductile Iron Pipe

Temporary Water Line

30 Inch Welded Steel Pipe

3 Inch Air and Vacuum Valve

16 Inch Butterfly Valve

Detour Pvmt Added by CMO #5

*Temporary Bridge Added by CMO #5

Added Item (Each)/ 16" X 6" Swivel Tee - Added by C
#10

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
3.000
EACH
257.00000
2.000
EACH
75.00000
7.000
EACH
925.00000
230.000
LF
170.00000
0.000
LF
58.00000
0.000
LF
320.00000
2.000
EACH
7,500.00000
2.000
EACH
4,000.00000
2,733.000
SY
64.76000
1.000
LS

367,864.56000

2.000
EACH
1,916.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
4.000
4.000

0.000
149.000
149.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
2.000
2.000

0.000
2.000
2.000

2,733.000
0.000
2,733.000

1.000
0.000
1.000

0.000
2.000
2.000

Page 10
ESTIMATE RUN 06/26/2018

08:05:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
3,700.00
3,700.00
25,330.00
25,330.00
0.00
0.00
0.00
0.00
15,000.00
15,000.00
8,000.00
8,000.00
0.00
176,989.08
0.00
367,864.56
3,832.00
3,832.00
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PCN: 20187-BID ESTIMATE RUN 06/26/2018
PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0469 900-00012 *Added Item (Foot)/ 16 Inch DR18 Bored Pipe - A dded by 880.000 880.000
CMO #10
LF 0.000 0.00
288.00000 880.000 253,440.00
0470 622-06300 Chlorine Contact Basin 1.000 0.000
EACH 1.000 11,000.00
11,000.00000 1.000 11,000.00
0475 625-00000 *Construction Surveying 0.500 0.150
LS 0.190 10,070.00
53,000.00000 0.340 18,020.00
0480 626-00000 *Mobilization 0.900 0.900
LS 0.000 0.00
250,000.00000 0.900 225,000.00
0485 626-01103 *Public Information Services (Tier III) 1.000 0.600
LS 0.080 1,360.00
17,000.00000 0.680 11,560.00
0490 627-00008 *Modified Epoxy Pavement Marking 44.000 0.000
GAL 0.000 0.00
177.00000 0.000 0.00
0495 627-00013 *Pavement Marking Paint (High Build) 100.000 81.000
GAL 0.000 0.00
86.00000 81.000 6,966.00
0500 627-30405 *Preformed Thermoplastic Pavement Marking 98.000 0.000
(Word-Symbol) sk 0.000 0.00
14.00000 0.000 0.00
0505 629-01031 *Survey Monument (Type 3A) 1.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
0510  630-00000 *Flagging 1,000.000 621.500
HOUR 224.500 8,980.00
40.00000 846.000 33,840.00
0515 630-00007 *Traffic Control Inspection 150.000 104.000
DAY 18.000 1,854.00
103.00000 122.000 12,566.00
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PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0520 630-00012 *Traffic Control Management 100.000 12.000
DAY 3.000 618.00
206.00000 15.000 3,090.00
0525 630-80002 *Flashing Beacon (Solar) 2.000 1.000
EACH 0.800 1,280.00
1,600.00000 1.800 2,880.00
0530 630-80335 *Barricade (Type 3 M-A) (Temporary) 29.000 14.500
EACH 11.600 9,523.60
821.00000 26.100 21,428.10
0535 630-80341 *Construction Traffic Sign (Panel Size A) 260.000 74.000
EACH 94.300 1,037.30
11.00000 168.300 1,851.30
0540 630-80342 *Construction Traffic Sign (Panel Size B) 49.000 23.500
EACH 20.600 3,172.40
154.00000 44.100 6,791.40
0545 630-80344 *Construction Traffic Sign (Special) 151.000 68.000
SF 67.900 3,530.80
52.00000 135.900 7,066.80
0550 630-80355 *Portable Message Sign Panel 5.000 2.500
EACH 2.000 822.00
411.00000 4.500 1,849.50
0555 630-80360 *Drum Channelizing Device 116.000 58.000
EACH 46.400 4,779.20
103.00000 104.400 10,753.20
0556 630-80370 Conc Barrier (Temp) Added by CMO #5 1,800.000 702.000
LF 561.600 15,713.57
27.98000 1,263.600 35,355.53
0557 630-80367 Port Traf Speed Monitor Added by MCR #1 Line #6 2.000 1.000
EACH 0.800 3,820.00
4,775.00000 1.800 8,595.00
0560 700-70010 F/A Minor Contract Revisions 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0565 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70019 F/A Asphalt Cement Cost Adjustment 10,000.000 30.660
FA 1,691.740 1,691.74
1.00000 1,722.400 1,722.40
0580 700-70023 F/A On-The-Job Trainee 3,200.000 1,069.000
FA 0.000 0.00
1.00000 1,069.000 1,069.00
0585 700-70025 F/A Quality Incentive Payment 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70042 F/A Railroad Flagging 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70380 F/A Erosion Control 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70594 F/A DRB Standing Committee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,724,408.49 $ 681,675.84 $ 3,037,820.19
CAT NOO0300 C-17-GT

0605 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
65,000.00000 1.000 65,000.00
0610 206-00000 Structure Excavation 624.000 624.000
cY 0.000 0.00

15.00000 624.000 9,360.00



CONTID: C20187-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 C-17-GT

0615 206-00065 Structure Backfill (Flow-Fill) 16.000 16.000
cY 0.000 0.00
180.00000 16.000 2,880.00
0620 206-00100 *Structure Backfill (Class 1) 685.000 685.000
cY 0.000 0.00
40.00000 685.000 27,400.00
0625 206-00200 *Structure Backfill (Class 2) 206.000 18.000
cY 0.000 0.00
15.00000 18.000 270.00
0630 206-00360 Mechanical Reinforcement of Soil 685.000 685.000
cY 0.000 0.00
20.00000 685.000 13,700.00
0635 403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0640 502-00100 *Drilling Hole to Facilitate Pile Driving 541.000 541.000
LF 0.000 0.00
50.00000 541.000 27,050.00
0645 502-11489 *Steel Piling (HP 14x89) 1,036.600 1,036.600
LF 0.000 0.00
87.00000 1,036.600 90,184.20
0646 900-00012 Added Item (Foot)/ Pile Cut Off's SH 60 Structure 77.600 77.600
LF 0.000 0.00
69.60000 77.600 5,400.96
0650 503-00054 *Drilled Caisson (54 Inch) 205.000 205.000
LF 0.000 0.00
470.00000 205.000 96,350.00
0655 515-00120 *Waterproofing (Membrane) 1,242.000 1,237.000
SY 0.000 0.00
15.00000 1,237.000 18,555.00
0660 518-01004 Bridge Expansion Device (0-4 Inch) 80.000 80.000
LF 0.000 0.00

230.00000 80.000 18,400.00
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PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 C-17-GT

0665 601-03040 *Concrete Class D (Bridge) 624.000 607.530
cY 0.000 0.00
675.00000 607.530 410,082.75
0665 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
376.70000 0.000 0.00
0665 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
376.70000 0.000 0.00
0670 602-00020 *Reinforcing Steel (Epoxy Coated) 160,669.000 159,119.000
LB 0.000 0.00
1.00000 159,119.000 159,119.00
0675 604-25000 Vane Grate Inlet Special 4.000 4.000
EACH 0.000 0.00
6,000.00000 4.000 24,000.00
0676 900-00006 Added Item (Dollar)/ Price Reduction for Concrete -268.800 -268.800
DOL 0.000 0.00
1.00000 -268.800 -268.80
0680 606-11030 *Bridge Rail Type 10M 575.000 575.000
LF 0.000 0.00
300.00000 575.000 172,500.00
0685 613-00200 2 Inch Electrical Conduit 594.000 594.000
LF 0.000 0.00
4.00000 594.000 2,376.00
0690 618-00142 *Prestressed Concrete | (BT42) 1,172.000 1,172.000
LF 0.000 0.00
205.00000 1,172.000 240,260.00
CAT 0300 CURRENT AMT$ 1,398,181.36 $ 0.00 $ 1,382,619.11

CAT NOO0301 C-17-GU

0695 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
65,000.00000 1.000 65,000.00



CONTID:
PCN:
PROJECT:

CAT NO0301

0700 206-00000

0705 206-00065

0710 206-00100

0715 206-00200

0720 206-00360

0725 403-34751

0730 502-00100

0735 502-11489

0736 900-00012

0740 503-00054

0745 515-00120

C20187-COMBO

20187-BID
ERR400-322
ITEM
DESCRIPTION
C-17-GU

Structure Excavation

Structure Backfill (Flow-Fill)

*Structure Backfill (Class 1)

*Structure Backfill (Class 2)

Mechanical Reinforcement of Soil

*Hot Mix Asphalt (Grading SX) (75) (PG 64-28)

*Drilling Hole to Facilitate Pile Driving

*Steel Piling (HP 14x89)

Added Item (Foot)/ Pile Cut Off's for the SH 257

Structure

*Drilled Caisson (54 Inch)

*Waterproofing (Membrane)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
117.000
CcYy
15.00000
16.000
cy
180.00000
497.000
cYy
40.00000
180.000
cy
15.00000
497.000
cYy
20.00000
0.000
TON
72.00000
329.000
LF
50.00000
1,198.500
LF
87.00000
127.700
LF
69.60000
107.000
LF
470.00000
1,113.000
SY

15.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

117.000
0.000
117.000

16.000
0.000
16.000

83.000
414.000
497.000

0.000
180.000
180.000

83.000
414.000
497.000

0.000
0.000
0.000

329.000
0.000
329.000

1,198.500
0.000
1,198.500

127.700
0.000
127.700

107.000
0.000
107.000

0.000
1,094.000
1,094.000

Page 16
ESTIMATE RUN 06/26/2018

08:05:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,755.00
0.00
2,880.00
16,560.00
19,880.00
2,700.00
2,700.00
8,280.00
9,940.00
0.00
0.00
0.00
16,450.00
0.00
104,269.50
0.00
8,887.92
0.00
50,290.00
16,410.00
16,410.00
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PCN: 20187-BID ESTIMATE RUN 06/26/2018

PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 C-17-GU

0750 518-01004 Bridge Expansion Device (0-4 Inch) 80.000 0.000
LF 80.000 18,400.00
230.00000 80.000 18,400.00
0755 601-03040 *Concrete Class D (Bridge) 553.220 466.860
cY 86.360 58,293.00
675.00000 553.220 373,423.50
0755 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
376.70000 0.000 0.00
0760 602-00020 *Reinforcing Steel (Epoxy Coated) 122,897.000 87,008.000
LB 20,999.000 20,999.00
1.00000 108,007.000 108,007.00
0765 604-25000 Vane Grate Inlet Special 4.000 0.000
EACH 4.000 24,000.00
6,000.00000 4.000 24,000.00
0770 606-11030 *Bridge Rail Type 10M 513.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0775 613-00200 2 Inch Electrical Conduit 521.000 0.000
LF 521.000 2,084.00
4.00000 521.000 2,084.00
0780 618-00142 *Prestressed Concrete | (BT42) 1,433.000 1,433.000
LF 0.000 0.00
205.00000 1,433.000 293,765.00

CAT0301 CURRENT AMT$ 1,287,216.92 $ 167,726.00 $ 1,118,141.92
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0785 620-00002 Field Office (Class 2) 0.500 0.500
EACH 0.000 0.00
24,000.00000 0.500 12,000.00
0790 620-00012 Field Laboratory (Class 2) 0.500 0.500
EACH 0.000 0.00

21,000.00000 0.500 10,500.00
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CONTID: C20187-COMBO
PCN: 20187-BID ESTIMATE RUN 06/26/2018
PROJECT: ERR400-322 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0795 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT$ 24,500.00 $ 0.00 $ 24,500.00

PROJECT TOTAL CURRENT AMT $ 6,434,306.77 $ 849,401.84 $ 5,563,081.22
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ESTIMATE RUN 06/26/2018

ESTIMATE SUMMARY 08:05:55

CONTID: C20187-COMBO

PCN: 21369-BID

COFRS REPORTING CATEGORY: 4

ESTIMATE NO: 0008 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S

PROJECT NO:

BRR400-354

LITTLE-T CHANNEL WORK AND SH 60 RESURF

NAME OF ROAD:

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS, INC.

385 Interlocken Crescent #900

Broomfield Cco

80021 (720)494-8095

TIME CHARGED: 1555 DAYS TIME ALLOW: 210 WORK DAYS
PERCENT TIME:  74.05 ORIG TIME ALLOW: 210 WORK DAYS
PAY PERIOD ENDING 06/23/2018 DATE TIME STARTED 10/23/2017

DATE LET 09/07/2017 DATE WORK BEGAN  10/23/2017
DATE AWARDED
DATE CONTRACT EXECUTED 10/10/2017

DATE NOTICE TO PROCEED  10/23/2017

09/15/2017 DATE TIME STOPPED

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 485,432.05 PARTICIPATING $ 24,500.00 $ 0.00
AWARD PROJECT AMT:  $ 5,998,304.55 NON-PARTICIPATING 268,723.35 23,356.70
PERCENT COMPLETE: 60.40% TOTAL EARNINGS 293,223.35 23,356.70
FUNDS AVAILABLE: $ 192,208.70  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 293,223.35 23,356.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,304.67 349.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 288,918.68 23,706.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 288,918.68 23,706.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 23,706.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21369-BID ESTIMATE RUN 06/26/2018

PROJECT: BRR400-354 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0005 201-00000 Clearing and Grubbing 0.500 0.500
LS 0.000 0.00
50,000.00000 0.500 25,000.00
0010 203-00060 *Embankment Material (Complete In Place) 2,654.000 2,654.000
cY 0.000 0.00
17.00000 2,654.000 45,118.00
0015 203-00100 Muck Excavation 0.000 0.000
cY 0.000 0.00
42.00000 0.000 0.00
0020 203-01500 Blading 10.000 10.000
HOUR 0.000 0.00
102.00000 10.000 1,020.00
0025 203-01510 Backhoe 14.000 14.000
HOUR 0.000 0.00
96.00000 14.000 1,344.00
0030 203-01550 Dozing 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0035 206-00510 *Filter Material (Class A) 19.000 12.000
cY 0.000 0.00
60.00000 12.000 720.00
0040 208-00002 *Erosion Log Type 1 (12 Inch) 115.000 115.000
LF 0.000 0.00
4.00000 115.000 460.00
0045 208-00023 *Erosion Log (Type 3)(12 Inch) 6,029.000 6,029.000
LF 0.000 0.00
4.50000 6,029.000 27,130.50
0050 208-00026 *Coir Roll 449.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0055 208-00041 Rock Check Dam 1.000 0.000
EACH 0.000 0.00

542.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 06/26/2018

PROJECT: BRR400-354 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0060 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 16.000 16.000
HOUR 0.000 0.00
38.00000 16.000 608.00
0070 208-00105 Removal and Disposal of Sediment (Equipment) 8.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0075 208-00106 *Sweeping (Sediment Removal) 36.500 36.500
HOUR 0.000 0.00
140.00000 36.500 5,110.00
0080 208-00207 Erosion Control Management 63.000 63.000
DAY 0.000 0.00
50.00000 63.000 3,150.00
0085 211-03005 Dewatering 0.100 0.100
LS 0.000 0.00
110,000.00000 0.100 11,000.00
0090 212-00006 *Seeding (Native) 6.000 0.000
ACRE 0.000 0.00
543.00000 0.000 0.00
0095 212-00022 *Seeding (Riparian) 0.780 0.080
ACRE 0.700 525.00
750.00000 0.780 585.00
0100 212-00032 *Soil Conditioning 6.000 0.000
ACRE 1.000 2,610.00
2,610.00000 1.000 2,610.00
0105 212-00900 *Compost 225.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0110 213-00004 *Mulching (Weed Free Straw) 5.300 0.000
ACRE 0.000 0.00

415.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 06/26/2018

PROJECT: BRR400-354 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0111 213-00004 Mulching (Weed Free Straw) Added by MCR #1 Line #2 - 7.000 2.600
Temporary
ACRE 0.000 0.00
580.00000 2.600 1,508.00
0112 213-00012 Spray-on Mulch Blanket Added by MCR #1 Line #3 1.500 0.800
ACRE 0.000 0.00
5,091.00000 0.800 4,072.80
0115 213-00061 *Mulch Tackifier 1,061.000 780.000
LB 0.000 0.00
1.80000 780.000 1,404.00
0120 214-00000 *Landscape Maintenance 0.500 0.000
LS 0.000 0.00
17,025.00000 0.000 0.00
0125 214-00201 *Deciduous Tree (Tubeling) 211.000 67.000
EACH 136.000 1,224.00
9.00000 203.000 1,827.00
0130 214-00301 *Deciduous Shrub (Tubeling) 689.000 144.000
EACH 545.000 4,360.00
8.00000 689.000 5,512.00
0135 214-01015 *Willow Cuttings 907.000 624.000
EACH 0.000 0.00
3.50000 624.000 2,184.00
0140 214-01227 Rootwad 19.000 15.000
EACH 0.000 0.00
300.00000 15.000 4,500.00
0145 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 4,103.000 965.000
EACH 3,138.000 10,198.50
3.25000 4,103.000 13,334.75
0150 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 3,617.000 388.000
Class
SY 0.000 0.00
2.00000 388.000 776.00
0155 217-00000 *Herbicide Treatment 964.000 0.000
SY 0.000 0.00

2.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 06/26/2018

PROJECT: BRR400-354 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0160 304-04000 *Aggregate Base Course (Class 4) 497.000 395.520
TON 0.000 0.00
30.00000 395.520 11,865.60
0165 506-00218 *Riprap (18 Inch) 66.000 20.000
cY 0.000 0.00
103.00000 20.000 2,060.00
0166 506-00412 Soil Riprap (12 In) Added by MCR #1 Line #1 64.000 54.000
cY 0.000 0.00
88.00000 54.000 4,752.00
0170 607-11525 *Fence (Plastic) 2,150.000 2,150.000
LF 0.000 0.00
2.00000 2,150.000 4,300.00
0175 625-00000 *Construction Surveying 0.510 0.500
LS 0.000 0.00
53,000.00000 0.500 26,500.00
0180 626-00000 *Mobilization 0.100 0.100
LS 0.000 0.00
250,000.00000 0.100 25,000.00
0185 630-00012 *Traffic Control Management 61.000 52.000
DAY 9.000 1,854.00
206.00000 61.000 12,566.00
0190 630-80002 *Flashing Beacon (Solar) 2.000 1.000
EACH 0.800 1,280.00
1,600.00000 1.800 2,880.00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 10.000 5.000
EACH 4.000 44.00
11.00000 9.000 99.00
0200 630-80342 *Construction Traffic Sign (Panel Size B) 2.000 1.000
EACH 0.800 123.20
154.00000 1.800 277.20
0205 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 06/26/2018

PROJECT: BRR400-354 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0210 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 324,111.05 $ 22,218.70 $ 252,073.85
CAT NO0201 ROADWAY

0215 202-00240 *Removal of Asphalt Mat (Planing) 4,313.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0220 202-00250 *Removal of Pavement Marking 2,200.000 1,348.000
SF 0.000 0.00
4.25000 1,348.000 5,729.00
0225 304-06008 *Aggregate Base Course (Class 6) (Special) 44.000 0.000
cY 0.000 0.00
53.00000 0.000 0.00
0230 403-34751  Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,074.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0235 612-00101 *Delineator (Drivable Concrete Installation) (T ype I) 10.000 0.000
EACH 0.000 0.00
103.00000 0.000 0.00
0240 627-00008 *Modified Epoxy Pavement Marking 51.000 0.000
GAL 0.000 0.00
177.00000 0.000 0.00
0245 627-00013 *Pavement Marking Paint (High Build) 20.000 0.000
GAL 0.000 0.00
86.00000 0.000 0.00
0250 627-30405 *Preformed Thermoplastic Pavement Marking 626.000 0.000
(Word-Symbol)
SF 0.000 0.00
14.00000 0.000 0.00
0255 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 398.000 0.000
Line,
) SF 0.000 0.00

18.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 06/26/2018

PROJECT: BRR400-354 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0260 630-00000 *Flagging 209.000 209.000
HOUR 0.000 0.00
40.00000 209.000 8,360.00
0265 630-80342 Construction Traffic Sign (Panel Size B) 10.000 5.000
EACH 4.000 616.00
154.00000 9.000 1,386.00
0270 630-80360 *Drum Channelizing Device 10.000 5.000
EACH 4.000 412.00
103.00000 9.000 927.00
0275 630-80380 *Traffic Cone 50.000 12.500
EACH 10.000 110.00
11.00000 22.500 247.50
CAT 0201 CURRENT AMT$ 136,821.00 $ 1,138.00 $ 16,649.50

CAT NOO0300 C-17-GT

0665 MATERIAL ALLOWANCE 0.000
cYy 0.000 0.00

376.70000 0.000 0.00

0665 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00

376.70000 0.000 0.00

CAT 0300 CURRENT AMT$ 0.00 $ 0.00 $ 0.00
CAT NOO0301 C-17-GU

0755 MATERIAL ALLOWANCE 0.000
cYy 0.000 0.00
376.70000 0.000 0.00
CAT0301 CURRENT AMT$ 0.00 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0280 620-00002 Field Office (Class 2) 0.500 0.500
EACH 0.000 0.00
24,000.00000 0.500 12,000.00
0285 620-00012 Field Laboratory (Class 2) 0.500 0.500
EACH 0.000 0.00

21,000.00000 0.500 10,500.00
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CONTID: C20187-COMBO
PCN: 21369-BID ESTIMATE RUN 06/26/2018
PROJECT: BRR400-354 ESTIMATE NO: 0008 08:05:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00

CAT 0400 CURRENT AMT$ 24,500.00 $
PROJECT TOTAL CURRENT AMT$  485,432.05 $ 23,356.70 $  293,223.35



